GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

Water Resources Department — HNSS Project-Phase I-**Package No.23**-Investigation, preparation of HP's, Designs, Drawings and excavation of HNSS Main Canal from Km (-) 3.400 to Km 20.000 including CM & CD works and distributory system to feed an ayacut of 4200 acres Kharif ID - Payment of net increase in the cost of excess quantities in structures and additional structures – Approval - Orders – Issued.

WATER RESOURCES (Projects.III) DEPARTMENT

G.O.RT.No. 407 Dated:28.07.2017

Read:-

From the Chief Engineer (P), Ananthapuramu Lr.No.: CE (P) /ATP/DEE-2/AEE 4/P-23/VOL-13/ 319 M, Dt:15.05.2017

&&&&&

ORDER:

In the reference read above, the Chief Engineer (P), Ananthapuramu has informed that the detailed estimate has been prepared as per the approved designs and drawings with the SSR 2004-05 and arrived the cost of structures as identified now works out to Rs.6,51,07,030/- with tender discount of (–) 4.2921% for Package 23 HNSS Phase-I and the IBM committee vide Minutes dated:27.07.2016 has scrutinized the estimate and fixed the total net variation value as Rs.651.07 Lakhs with quantities adopting SSR 2004-05 with tender premium (–) 4.2921% and directed the Chief Engineer (P), Ananthapuramu to approach the Government for taking further necessary action.

2. The SLSC and IBM Committees vide their Minutes dated:10.04.2017 recommended to the Government for approval of net increase in cost of excess quantities in structures and additional structures from KM(-) 1.450 to KM 20.000 of HNSS Main Canal under Package No.23 of HNSS Phase-I prepared with SSR 2004-05 duly applying tender discount.

3. The Chief Engineer (P), Ananthapuramu has therefore requested the Government to accord approval for payment of net increase in the cost of excess quantities in structures and additional structures for Rs.6,51,07,030/- under Package No.23 of HNSS Phase-I with the cost recommended by the IBM Committee vide their Minutes dated:27.07.2016 and Joint SLSC & IBM Committee vide their Minutes dated:10.04.2017.

4. Government after careful examination of the proposal of Chief Engineer (P), Ananthapuramu and also considering the recommendations of IBM Committee vide their Minutes dated:27.07.2016 and Joint SLSC & IBM Committee vide their Minutes dated:10.04.2017, hereby accorded approval for payment of net increase in the cost of excess quantities in structures and additional structures from KM(-) 1.450 to KM 20.000 of HNSS Main Canal for an amount of **Rs.6,51,07,030/-** (Rupees Six Crores Fiftyone Lakhs Seven Thousand and Thirty only) under Package No.23 of HNSS Phase-I with the cost recommended by the IBM Committee vide their Minutes dated:27.07.2016 and Joint SLSC & IBM Committee vide their Minutes dated:10.04.2017 respectively **subject to condition that "*the Chief Engineer***

should ensure the correctness of quantities and Rates as per Agreement conditions and not to give undue benefit to the Agency"...2/-

5. The Chief Engineer(P), Ananthapuramu shall take further action accordingly.

6. This order issues with the concurrence of Finance (FMU.WR.II) Department vide their UO No. **No.48022/206/FMU.WR.II/2017, dated:11.07.2017.**

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To
The Chief Engineer (P), Ananthapuramu
Copy to:
The Accountant General, A.P., Hyderabad.
The Finance (FMU.WR-II) Department.
The P.S. to Secy. to Govt., WRD Dept.,
The PS to Min (Water Resources Department)
File No. WRD-21024/24/2017-PROJECTS-III-WRD
SF/SC

//FORWARDED:: BY ORDER//

SECTION OFFICER